
Notice of Meeting

Project:

MassDOT Contract:  68025

Roadway Reconstruction and Related Work (Including 

Bridge Construction and Traffic Signals) on a Section  

of Route 18 (JFK Highway)

Date of Meeting: Agenda:

1. Contractor's Schedule Update

2. Utility Coordination

Place:

3. Public - City Issues

4. Design Issues/RFI's

5. Submittals

Subject:

6. New Items

Bi-weekly Progress Meeting 

Next Meeting

 

Purpose:

To review construction progress, status,

coordination and potential issues.

Thursday, Mar 22, 2012

 

Thursday, April 05, 2012

New Bedford Waste Water Treatment 

Plant



Meeting Minutes

Date and Time: Location:

Subject: Contract:

Recorded By: A. A. Will Corp. Attendees:

ITEM NO. Req'd Status

Mtg - Item Date

 

024-1

 

 

024-2

 

ITEM NO. Req'd Status

Mtg - Item Date

 

024-1

 

 

Thursday, Mar 8, 2012

MassDOT Rte 18 

Reconstruction 

New Bedford 

Wastewater Treatment 
Bi-weekly Progress Meeting No. 24 Minutes

Description

 

DOT

Nstar gas main relocation must be completed by April 1st and work 

has not started.  Nstar is scheduled to move to Walnut St after 

completion of Elm St work.

 

 

Public - City Issues

Current Union St intersection traffic issues have improved.  

 

open

open

 

 

 

ActionDescription

 

Discussed upcoming schedule and the importance of Nstar to 

relocate the gas mains on Walnut Street by April 1st so the full 

depth construction can be completed.

 

 

Action

 

NA  

Introduction/Schedule

Utility Coordination

AA Will



Meeting Minutes



Meeting Minutes

 

024-1

024-2

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

  

open

open

 

 

 

Rick Cunio (DCR) stated that a meeting is scheduled with the 

Mayor to discuss the State Pier proposed traffic issues.

City

  

RFI 015 - Mast Arm Conflict at Walnut St. AA Will confirmed 

114KV electric lines are in conflict with proposed mast arm.  Need 

new location and size of proposed mastarm.  AA Will provided 

sketch showing ducts for AECOM review.  Awaiting RFI response.

AECOM

Design Issues/ RFI's
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ITEM NO. Req'd Status

Mtg - Item Date

 

024-1

 

 

 

 

025-1

025-2

 025-3  

 

 

 

 

 

   

 

Outstanding Submittals

Awaiting return of mast arm foundations.   Foundation designs 

have been submitted for approval based on proposed layout and 

boring information.  A. A. Will has informed AECOM that the 

submittal review is needed ASAP.

 

 

 

MSE wall installation is on hold pending approval of block by 

materials division.

Awaiting City's response on the outstanding change orders for 

Class B Trench Excavation and the 12" sewer main installation.

New Items for March 22, 2012

Description

open

 

 

 

 

  

AA Will/DOT

 

open

open

DOT/DPI

 

Nstar Gas needs to complete the gas main relocation on Walnut 

Street prior to April 1st so full depth construction can be completed 

and paving scheduled for April 15th.
DOT

 

openAECOM

Action

 


